
DEPARTMENT OF CORRECTION

CONSTRUCTION BUREAU April 1, 2014

PROJECT STATUS REPORT  

Approved budget Actual contract value Summary update/ comments
 Final 

inspection Punch list Close out

DPW/ PM/ 

Field rep

DPW 

Proj. 

No. Location Title

11-064 NICI Install 3 Standby Generator systems

$802,000.00 $754,382.00

The underground work has been competed. Waiting 

on punch list completion, O&M manuals and project 

close out. DPW decided not to require TCE to 

complete the punch list and would pay another 

contractor to complete the work in the spring.

100% 100% 100%
Marti Miller/ 

Keith Dempsey

11-061    

13-063

ISCI Replace HVAC Controls  -  ISCI

$450,000.00 $448,530.00

Phase two has started. DPW approved additional 

control work for IMSI and SICI. DPW approved use 

of Idaho Power rebate for additional control work. 

Substantial completion was approved on 10/17/2013. 

Idaho Power rebate has been received. Still waiting 

on close out docs and final punch list completion.

100% 95% 95%
Barry Miller/ 

Dave Frackrell

12-064 S. Boise Sealcoat Parking Lot and Roads

$150,000.00 $192,939.00

DPW, the engineer and the contractor have done a 

poor job of coordinating schedule with the facilities. 

The facilities have requested IDOC accept the work 

completed to date. The facilities can no longer empty 

parking lots and deal with contractor delays. The 

facilities have requested pricing to seal coat and re-

stripe over the chip seal in the spring 2014. We have 

warranty repair issues. Waiting for DPW and better 

weather to schedule these repairs.

100% 95% 95%
Marti Miller/ 

Ken Gardner

12-065 NICI Siding replacement/ Federal grant project

$600,000.00 $455,690.00

This project has a federal grant and may require 

special contract provisions. Contract has been 

issued and work has begun. Work has been 

substantially completed. The final punch list has been 

completed. Waiting on project close out docs. 

100% 100% 95%

Martin 

Santoyo/ Keith 

Dempsey

12-066 NICI Relocate power lines under ground/ 

Federal grant project
$227,000.00 $273,635.00

Project has been completed. Close out documents 

have been received.
100% 100% 100%

Marti Miler/ 

Keith Dempsey

13-064 ISCI Modify Pharmacy at ISCI

$181,000.00 $183,445.74

The substantial completion was 8/17. Still waiting on 

final billing, close out docs . Close out docs were 

reviewed and rejected as not complete. The punch 

list has been completed. Finally received close out 

documents completed on 2/3/2014

100% 100% 100%
Barry Miller/ 

Dave Frackrell

14-062   

Phase I

ISCI Replace HVAC in the Gym

$250,000.00 $200,000.00

The project is scheduled to be substantially 

completed by 1/6/2014. Project has been completed, 

punch list has been completed and close out 

documents have been received. 

100% 100% 100%

Martin 

Santoyo/ Dave 

Frackwell

IDOC ISCI Water treatment system installation. 

ISCI units 13 & 15

$40,000.00 $11,050.00

IDOC issued an RFP with a bid date of 8/28/2013. 

Flow_tech was the successful bidder. Installation was 

completed 10/7/2013. In 3 months and 6 months the 

boilers will be cleaned and inspected to verify the 

system operation. The first cleaning has been done 

and the results were excellent. System is working 

very well.

100% 100% 100% Mike McCabe

IDOC NICI Tree removal/ Federal grant project

$44,885.60 $30,781.14

Removal of trees for fire prevention around facility. 

Work has been completed outside the facility. Bids 

have been requested for work inside the facility. Final 

tree removal has been scheduled for the week of 

11/5/2012. Tree removal work has been completed. 

Sprayer arrived and chemical has been applied. 

Project has been completed. Waiting to close out the 

grant.

100% 100% 100% Mike McCabe

PROJECTS COMPLETE AND UNDER WARRANTY



Totals $2,744,885.60 $2,550,452.88 112.50% 111.25% 110.63%

Over/ (under) budget ($194,432.72)
Work has been completed

Open issues left to complete

Federal grant project

Project completed will be removed from list next month.  

Notes See project close out spreadsheet for open items


